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Contract No. DE-AC07-6 113481

SECTION J
APPENDIX P- AMWTP ASSUMPTIONS

General Assumptions

Phase II will start no later than after completion of Phase 1.

The proposal is valid until and contract award will be made by December 31, 1996.

DOE will provide timely access to the RWMC site, and health and safety support personnel
as required by the Contractor for geotechnical site investigations to ensure that there are no
hazardous materials.

Surveyors will be allowed access to the proposed construction site at the beginning of Phase
L

The proposed construction site will not be contaminated with radioactive or hazardous
materials.

Regulatory Assumptions

The regulatory baseline for this proposal is as stated in section C.9 of this contract.
Project-related litigation will not impact the schedule or work activities.

The contractor shall support one public hearing for each permit and one public hearing for the
NEPA process

The existing INEL RCRA Part B application contains all of the required site hydro geological
conditions, groundwater, surface waters, site precipitation, and migration of waste
constituents information

Existing INEL groundwater monitoring is adequate to fulfill project-specific requirements;
therefore, additional groundwater monitoring will not be required.

The NEPA process will take no more than 15 months to complete, from the date of
submitting the NEPA data to DOE, to approval of the ROD by DOE.

No Idaho Hazardous Waste Facility Siting License will be required.

Waste Assumptions

DOE will have approved and available, the locations for shipping the TRU waste out of the
state of Idaho no later than January 1, 2003. These locations will continue to be approved
and available throughout the life of processing. Waste storage after 2015 will not be
required.

Wastes categorized on the RFP reference materials as “unknown” will be similar in waste
type and composition to the “known” waste categories.

The material to be processed in the AMWTP facility is classified by DOE as waste, hence
requirements for SNM tracking and accountability do not apply.

J-P-1 BNFL



Contract No. DE-AC07-. .D13481

Construction Assumptions

Contractor will have complete, unrestricted access to the site for construction personnel and
material deliveries consistent with INEL construction access procedures.

Contractor will have complete, unrestricted use of one of the existing Type II storage
buildings for use as a material warehouse for the duration of the construction.

All excavated materials from construction will be disposed of at INEL, within one mile of the
construction site.

Contractor will have use of adequate land immediately south of the construction site for use
as a lay down area, material storage, trailers, and parking.

No security clearances will be required for the construction workers.

Operations Assumptions

Contractor will be integrated into the INEL emergency response management organization.
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